
Volume 1 Number 45

OFFICE OF TRANSPORTATION

REPORTING PERIOD: APRIL 27, 2002 THROUGH MAY 10, 2002

Department Head:  ALFRED H. FOXX Date Appoint: 

Division Chief (Engineering) : Fred Marc
Division Chief (Maintenance): Anthony P. Wallnofer  (Acting)  
Division Chief (Construction Management): Abraham Abraham  (Acting)
Division Chief (Safety): Major Robert Staten  (Acting)

Expenditures MBE % WBE % Expenditures MBE % WBE %
Architectural and Engineering $582,215 $127,372 21.9% $50,251 8.6% $669,039 $178,171 26.6% $80,665 12.1%
Construction $142,245 $18,166 12.8% $1,787 1.3% $8,385,963 $2,222,432 26.5% $496,621 5.9%
Direct Purchase Orders $60,758 $0 0.0% $2,567 4.2% $354,865 $1,115 0.3% $5,718 1.6%
Purchase Orders $0 $0 #DIV/0! $0 #DIV/0! $0 $0 #DIV/0! $0 #DIV/0!
Professional Services $0 $0 #DIV/0! $0 #DIV/0! $0 $0 #DIV/0! $0 #DIV/0!

Totals $785,218 $145,538 18.5% $54,605 7.0% $9,409,867 $2,401,718 25.5% $583,004 6.2%

PERSONNEL DATA
2 -WEEK PAY PERIOD ANNUAL

3/16-3/29 3/30-4/12 4/13-4/26 4/27-5/10 % CHANGE Average Minimum Maximum Total Periods
OVERTIME (HOURS) 2,519.9 4,303.5 6,161.4 4,440.1 -27.9% 4,740 1,664           13,527              213,279 45

Administration 0.0 0.0 0.0 0.0 #DIV/0! 41                  0 1,657                1,823 45
Engineering 155.6 376.0 290.1 271.7 -6.4% 352                0 690                   15,854 45

Maintenance 1,375.0 3,053.0 4,952.0 3,126.0 -36.9% 3,142             161 10,912              141,401 45
Constr. Mgmt 193.3 58.0 51.5 94.0 82.5% 191                17 801                   8,607 45

Safety 796.0 816.5 867.8 948.4 9.3% 1,013             37                2,206                45,596 45
UNSCHEDULED LEAVE 180.0 125.5 194.5 170.0 -12.6% 282 126              658                   12,670 45

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0                    0 1 1 45
Engineering 13.0 16.5 18.0 12.5 -30.6% 18                  4 48 832 45

Maintenance 116.0 71.0 125.5 104.0 -17.1% 179                71 369 8,044 45
Constr. Mgmt 3.0 2.0 0.0 3.0 #DIV/0! 6                    0 28 263 45

Safety 48.0 36.0 51.0 50.5 -1.0% 69                  18                213                   3,104 45
"A" TIME(MAN-DAYS) 253.0 318.0 378.0 356.5 -5.7% 282 189              537                   12,692 45

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 45
Engineering 10.0 20.0 25.0 30.0 20.0% 7                    0 30 298 45

Maintenance 168.0 221.0 274.0 245.0 -10.6% 217                157 425 9,782 45
Constr. Mgmt 0.0 0.0 0.0 0.0 #DIV/0! 1                    0 10 58 45

Safety 75.0 77.0 79.0 81.5 3.2% 57                  25                112                   2,555 45
LIGHT DUTY (MANDAYS) 141.0 166.0 135.0 118.5 -12.2% 230 119              631                   10,334 45

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 45
Engineering 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 45

Maintenance 95.0 116.0 85.0 78.5 -7.6% 170                79 567 7,631 45
Constr. Mgmt 10.0 10.0 10.0 0.0 -100.0% 10                  0 22 449 45

Safety 36.0 40.0 40.0 40.0 0.0% 50                  32                65                     2,255 45

MBE/WBE EXPENDITURES

EXPENDITURE TYPE
CURRENTLY AVAILABLE PERIOD (4/27/02 Through 5/10/02) YEAR-TO-DATE 
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Volume 1 Number 45 OFFICE OF TRANSPORTATION

CITISTAT
Employee Absentee Worksheet

REPORTING PERIOD: APRIL 27, 2002 THROUGH MAY 10, 2002

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 

SICK
SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE X-PERMISS TOTAL

Administration 14 140 1.0 0.0 0.0 0.0 0.0 0.0 2.0 4.5 2.0 0.0 0.0 0.0 9.5
Engineering 129 1,286 12.0 7.5 0.0 5.0 0.0 30.0 14.0 72.0 12.7 11.0 1.0 0.0 165.2

Maintenance 631 6,310 130.0 76.5 0.0 13.5 3.0 245.0 76.5 327.5 59.5 48.5 9.0 26.5 1,015.5
Maint. Seasonal 73 730 0.0 0.0 0.0 4.0 7.0 10.0 0.0 0.0 0.0 0.0 0.0 16.0 37.0

Constr. Mgmt 88 880 32.0 2.0 0.0 0.0 1.0 0.0 4.0 67.5 7.0 0.0 5.0 18.0 136.5
Safety 514 5,140 234.5 48.0 0.0 0.0 2.5 81.5 19.5 77.0 74.5 50.0 3.0 15.0 605.5

Subs/Temps/PT 66 1,702.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0 20.5 22.5
TOTALS 1,515 16,188.0 409.5 134.0 0.0 22.5 13.5 366.5 116.0 548.5 155.7 111.5 18.0 96.0 1,991.7

REPORTING PERIOD: APRIL 13, 2002 THROUGH APRIL 26, 2002

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 

SICK
SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE X-PERMISS TOTAL

Administration 12 120 0.0 0.0 0.0 0.0 0.0 0.0 1.0 6.5 1.0 0.5 0.0 0.0 9.0
Engineering 129 1,286 25.5 13.0 0.0 5.0 0.0 25.0 5.0 50.8 8.5 7.5 3.5 1.0 144.8

Maintenance 625 6,250 127.0 98.0 14.0 17.0 5.5 262.0 20.0 321.5 57.0 59.0 3.0 16.5 1,000.5
Maint. Seasonal 67 670 0.0 0.0 0.0 5.0 0.0 12.0 0.0 0.0 0.0 0.0 0.0 10.5 27.5

Constr. Mgmt 88 880 27.5 0.0 0.0 0.0 0.0 0.0 2.0 64.5 21.0 1.0 0.0 1.0 117.0
Safety 505 5,050 217.0 45.5 0.0 0.0 2.5 79.0 24.0 80.5 64.0 45.5 0.0 16.5 574.5

Subs/Temps/PT 56 1,300.0 3.0 3.0 0.0 0.0 0.0 0.0 0.0 3.5 1.0 0.0 0.0 21.0 31.5
TOTALS 1,482 15,556.0 400.0 159.5 14.0 27.0 8.0 378.0 52.0 527.3 152.5 113.5 6.5 66.5 1,904.8

CHANGES SINCE LAST PERIOD

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 

SICK
SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE X-PERMISS TOTAL

Administration 16.7% 16.7% - - - - - 100.0% (30.8%) 100.0% (100.0%) - - 5.6%
Engineering - - (52.9%) (42.3%) - - - 20.0% 180.0% 41.7% 49.4% 46.7% (71.4%) (100.0%) 14.1%

Maintenance 1.0% 1.0% 2.4% (21.9%) (100.0%) (20.6%) (45.5%) (6.5%) 282.5% 1.9% 4.4% (17.8%) 200.0% 60.6% 1.5%
Maint. Seasonal 9.0% 9.0% - - - (20.0%) (16.7%) - - - - - 52.4% 34.5%

Constr. Mgmt - - 16.4% - - - 100.0% 4.7% (66.7%) (100.0%) 1700.0% 16.7%
Safety 1.8% 1.8% 8.1% 5.5% - - - 3.2% (18.8%) (4.3%) 16.4% 9.9% (9.1%) 5.4%

Subs/Temps 17.9% 30.9% (100.0%) (100.0%) - - - - - (100.0%) (100.0%) - (2.4%) (28.6%)
TOTALS 2.2% 4.1% 2.4% (16.0%) (100.0%) (16.7%) 68.8% (3.0%) 123.1% 4.0% 2.1% (1.8%) 176.9% 44.4% 4.6%
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Volume 1 Number 45 OFFICE OF TRANSPORTATION

CITISTAT

REPORTING PERIOD: APRIL 27, 2002 THROUGH MAY 10, 2002

ATTENDANCE-RELATED DISCIPLINARY ACTIONS

2 WEEK REPORTING YEAR-TO-DATE TOTALS
3/16-3/29 3/30-4/12 4/13-4/26 4/27-5/10 % CHANGE FY2002 FY2003 % CHANGE

VERBAL  
SUPERVISORS 0 1 0 1 #DIV/0! 10  #VALUE!

FRONT-LINE 6 7 7 10 42.9% 170  #VALUE!
WRITTEN    

SUPERVISORS 0 0 0 1 #DIV/0! 8  #VALUE!
FRONT-LINE 23 12 18 15 -16.7% 412  #VALUE!

SUSPENSIONS  
SUPERVISORS 0 0 0 0 #DIV/0! 1  #VALUE!

FRONT-LINE 0 1 3 3 0.0% 74  #VALUE!

OTHER DISCIPLINARY ACTIONS

2 WEEK REPORTING YEAR-TO-DATE TOTALS
3/16-3/29 3/30-4/12 4/13-4/26 4/27-5/10 % CHANGE FY2002 FY2003 % CHANGE

VERBAL      
SUPERVISORS 0 0 2 0 -100.0% 4  #VALUE!

FRONT-LINE 0 0 0 6 #DIV/0! 27  #VALUE!
WRITTEN      

SUPERVISORS 0 0 0 0 #DIV/0! 9  #VALUE!
FRONT-LINE 0 3 4 3 -25.0% 103  #VALUE!

SUSPENSIONS     
SUPERVISORS 1 0 0 1 #DIV/0! 2  #VALUE!

FRONT-LINE 6 3 3 3 0.0% 52  #VALUE!
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Volume 1 Number 45 OFFICE OF TRANSPORTATION

CITISTAT

REPORTING PERIOD: APRIL 27, 2002 THROUGH MAY 10, 2002

SAFETY DIVISION

2 WEEK REPORTING ANNUAL
3/16-3/29 3/30-4/12 4/13-4/26 4/27-5/10 % CHANGE Average Minimum Maximum Total Periods

TRAFFIC ENFORCEMENT  
Parking Citations (#) 903 834 690 689 -0.1% 680               129                 1,282             30,580              45
Parking Citations ($) $21,080 $20,406 $17,006 $17,355 2.1% 16,227           1,149              29,714           730,218            45
Traffic Citations (#) 63 77 172 102 -40.7% 120               21                   285               5,405                45
Traffic Citations ($) $4,776 $7,058 $14,177 $6,716 -52.6% 8,558             1,435              19,775           385,132            45

PARKING ENFORCEMENT  
Parking Citations (#) 13,266 14,946 12,546 13,613 8.5% 12,207           7,602              14,946           549,318            45
Parking Citations ($) $349,404 $408,228 $332,379 $371,028 11.6% 322,039         202,533          408,228         14,491,764       45

TOWING

2-WEEK REPORTING PERIODS ANNUAL
3/16-3/29 3/30-4/12 4/13-4/26 4/27-5/10 % CHANGE Average Minimum Maximum Total Periods

Vehicles Towed 1,680 1,801 1,931 1,721 -10.9% 1,557             1,236              1,931             66,966              43
City Crews 121 144 188 128 -31.9% 260               111                 368               11,195              43

Private Crews 1,559 1,657 1,743 1,593 -8.6% 1,297             953                 1,743             55,771              43
Auctions #DIV/0! -                 -                -                   0

# of Vehicles Sold 371 406 455 419 -7.9% 345               202                 455               15,166              44
Vehicles Sold For $5,000+ 0 0 2 4 100.0% 2                   -                 4                   11                    7

Revenue 63,301$          69,620$          70,980$          90,246$           27.1% 50,629           20,132            90,246           2,227,686         44
Auction dates 3/20/2002 4/3/2002 4/17/2002 5/1/2002 0.0% 37,076           36,775            37,377           1,631,350         44

Abandoned Vehicle - Prior Backlog 29 96 159 103 -35.2% 137               2                     376               2,199                16
Abandoned Vehicles - Abated 148 199 404 351 -13.1% 224               121                 404               3,576                16

Towed from City Right-of-Way 65 84 224 167 -25.4% 125               65                   224               2,001                16
Towed from Private Property 56 60 113 83 -26.5% 54                 24                   113               867                  16

Gone On Arrival 27 55 67 101 50.7% 44                 10                   101               708                  16
Abandoned Vehicle - Created 215 262 348 344 -1.1% 206               109                 348               3,296                16

Parking Enforcement Referral 170 141 265 222 -16.2% 141               77                   265               2,259                16
Private Owner Referral 33 64 28 19 -32.1% 28                 7                     64                 444                  16

HCD Referral 12 57 53 75 41.5% 35                 12                   75                 563                  16
Sanitation Enforcement Referral 0 0 2 28 1300.0% 2                   -                 28                 30                    16

Abandoned Vehicle Current Backlog 96 159 103 96 -6.8% 120               2                     364               1,919                16
Abandoned Vehicle Abate. Time #DIV/0! -                 -                -                   0

City Right-of-Way 4.6 4.8 4.0 7.5 4                   1                     8                   22                    5
Private Property 6.5 6.0 4.9 7.5 6                   5                     8                   31                    5

Claims - Damage #DIV/0! -                 -                -                   0
# of Vehicles 4 5 2 5 150.0% 8                   2                     23                 58                    7

Amount ($)     #VALUE! 397               397                 397               397                  1
Claims - Theft #DIV/0! -                 -                -                   0

# of Vehicles 0 2 0 0 #DIV/0! 2                   -                 7                   15                    7
Amount ($) #DIV/0! #DIV/0! -                 -                -                   0

CONSTRUCTION MANAGEMENT DIVISION
2 WEEK REPORTING ANNUAL

3/16-3/29 3/30-4/12 4/13-4/26 4/27-5/10 % CHANGE Average Minimum Maximum Total Periods
DESIGN CONTRACTS  

# OF CONTRACTS 38 38 54 50 -7% NA 38                   64                 NA 45
CONTRACT VALUE ($) $13,535,621 $13,535,621 $35,698,219 $29,487,903 -17% NA 13,535,621     35,698,219    NA 45

CONSTRUCTION CONTRACTS  
# OF CONTRACTS 27 29 25 21 -16% NA 15                   29                 NA 45

CONTRACT VALUE ($) $53,862,794 $54,010,060 $52,179,894 $50,499,830 -3% NA 26,219,048     60,990,911    NA 45
CHANGE ORDERS (#) 62 65 65 75 15% NA 1                     75                 NA 45
CHANGE ORDERS ($) $2,553,823.56 $2,636,106.00 $2,636,106.00 $2,910,710.00 10% NA 10,910            3,088,956      NA 45
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Volume 1 Number 45 OFFICE OF TRANSPORTATION

CITISTAT
TRANSPORTATION MAINTENANCE PERFORMANCE

 
REPORTING PERIOD: APRIL 27, 2002 THROUGH MAY 10, 2002

   

CREW PERFORMANCE

4/13-4/26 4/27-5/10

Sector
# 

Complaints
# Abated 

w/in 48 hrs Abatement % # Complaints
# Abated w/in 

48 hrs
Abatement 

%
One 21 21 100% 34 34 100%
Two 55 55 100% 69 69 100%
Three 27 27 100% 30 30 100%
Four 8 8 100% 13 13 100%

Totals 111 111 100% 146 146 100%

4/13-4/26 4/27-5/10

Sector # of Crews Crew Days
Pot Holes 

Filled Daily Average # of Crews Crew Days
Pot Holes 

Filled
Daily 

Average
One         2 20 366 18 2 20 741 37
Two        1 10 855 86 2 20 819 41
Three   1 10 457 46 1 10 541 54
Four     1 10 736 74 1 10 714 71

Totals 5 50 2,414 48 6 60 2,815 47
 
 POTHOLE  COMPLAINT ABATEMENT RATE

Two Week Reporting Periods ANNUAL
3/16-3/29 3/30-4/12 4/13-4/26 4/27-5/10 % CHANGE Average Minimum Maximum Total Periods

Sector
One 100% 100% 100% 100% 0.0% 96.3% 65.3% 100.0% NA 41
Two 100% 100% 100% 100% 0.0% 94.8% 45.3% 100.0% NA 41
Three 100% 100% 100% 100% 0.0% 96.3% 35.0% 100.0% NA 41
Four 100% 100% 100% 100% 0.0% 91.0% 40.0% 100.0% NA 41

Totals 100% 100% 100% 100% 0.0% 94.8% 50.0% 100.0% NA 41

POTHOLES FILLED - DAILY AVERAGE

Two Week Reporting Periods ANNUAL
3/16-3/29 3/30-4/12 4/13-4/26 4/27-5/10 % CHANGE Average Minimum Maximum Total Periods

Sector
One         36 22 18 37 105.6% 39.1            13.4             101.0        NA 41
Two        66 38 86 41 -52.3% 62.3            17.5             105.0        NA 41
Three   44 49 46 54 17.4% 46.8            8.5               85.0          NA 41
Four     96 83 74 71 -4.1% 46.2            12.0             130.0        NA 41

Totals 54 42 48 47 -2.1% 47.9            13.3             75.0          NA 41
* Data for this period is per man
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Volume 1 Number 45 OFFICE OF TRANSPORTATION

CITISTAT
PARKING ENFORCEMENT PERFORMANCE

REPORTING PERIOD: APRIL 27, 2002 THROUGH MAY 10, 2002

Supervisory Name Employees (#)
Days 

Worked
Citations 

Issued Daily Average Days Worked
Citations 

Issued
Daily 

Average
Days 

Worked
Citations 

Issued
Daily 

Average
Days 

Worked
Citations 

Issued
Daily 

Average

1 7 63.5 2,168 34.1 64.25 2,434 37.9 59.75 2,204 36.9 60.5 2,354 38.9
2 9 62.5 2,031 32.5 51 1,967 38.6 52.75 1,821 34.5 58 1,879 32.4
3 9 55 1,828 33.2 70.5 2,363 33.5 61.75 1,809 29.3 60.25 1,914 31.8
4 6 64.5 2,267 35.1 64.75 2,616 40.4 59.25 2,054 34.7 62 2,237 36.1

5 (City-Wide) 8 51.5 2,684 52.1 64 3,439 53.7 52 2,847 54.8 65.5 3,050 46.6
6 (Scofflaw) 13 36.5 265 7.3 34.25 254 7.4 42 301 7.2 50.25 260 5.2
Weekend Duty N/A 34 2,023 59.5 48 1,873 39.0 36 1,507 41.9 46 1,919 41.7

* Court Days = 29.5 Days
* 1/2 Days = 9 Days

Daily Citation Averages

Two Week Reporting Periods ANNUAL
Supervisory Name 3/16-3/29 3/30-4/12 4/13-4/26 4/27-5/10 % CHANGE Average Minimum Maximum Total Periods

1 34.1 37.9 36.9 38.9 5.4% 33.3          25.7           42.0           1,463.6     44
2 32.5 38.6 34.5 32.4 -6.1% 32.2          25.2           40.4           1,415.4     44
3 33.2 33.5 29.3 31.8 8.5% 38.8          27.4           50.6           1,708.7     44
4 35.1 40.4 34.7 36.1 4.0% 37.7          30.3           45.7           1,660.4     44

5 (City-Wide) 52.1 53.7 54.8 46.6 -15.0% 41.6          32.3           58.6           1,831.1     44
6 (Scofflaw) 7.3 7.4 7.2 5.2 -27.8% 4.7            1.8             7.4             205.3        44
Weekend Duty 59.5 39.0 41.9 41.7 -0.5% 38.3          29.9           59.5           1,686.7     44

4/27-5/104/13-4/263/30-4/123/16-3/29
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Volume 1 Number 45 CITISTAT OFFICE OF TRANSPORTATION

Project Status WorkSheet
Design

REPORTING PERIOD: APRIL 27, 2002 THROUGH MAY 10, 2002

Contr. Descrip.
Pymt. 
Status Location Bd Num.

Original Award 
Amount ($) Task Amount

# of 
EWO's or 

Tasks EWO Cost ($) EWO % Paid to Date Consultant Name
City Project 

Manager
Notice to 
Proceed

Contract 
Duration, Days

Contract 
Expiration

807 Bridge 78% 1999 BRIDGE INSPECTION 99082  $  1,121,498.87 1 102,097.00 9%  $       949,205.01 BUCHART 1 10/27/1999 1155 12/25/2002
864 Bridge 44% 2001 BRIDGE INSPECTION 01062  $  1,350,920.00  0.00 0%  $       594,946.17 GREENHORNE 3 10/24/2001 730 10/24/2003
743 Bridge 44% ANNAPOLIS / WATERVIEW 00090 1,162,467.00$  0% 507,222.29$       SVERDRUP 3 12/13/2000 1461 12/13/2004
822 Reconst. 55% ARGONNE DRIVE 00068  $     256,615.61 1 12,807.00 5%  $       149,144.98 KCI 5 6/28/2000 1095 6/28/2003
661 Reconst. 87% CAROLINE STREET 98029/01025  $     538,821.00 3 152,418.00 28%  $       600,883.88 WHITMAN 5 10/29/1997 1825 10/28/2002
702 Bridge 92% CENTRAL AVE 98062/99068  $  1,914,812.00 0 106,392.00 6%  $    1,869,559.00 RKK 7 4/29/1998 3168 12/31/2006
805 Signals 100% CONDUIT OCCUPANCY 2000 00027  $     396,243.00 0%  $       396,243.12 STV 9 7/12/2000 730 7/12/2002
833 Traffic 100% CONDUIT RECORD AUTOMATION 00072  $     399,974.61  0.00 0%  $       399,925.57 KCI 10 7/26/2000 971 3/24/2003
691 Reconst. 43% FAIRFIELD  ECO INDUSTRIAL PK. 96129  $     837,982.52 1 0.00 0%  $       362,964.64 WBCM 8 4/8/1998 1825 4/7/2003
821 Reconst. 44% FAYETTE STREET 00075 198,257.00$     0% 86,574.68$         SABRA 2 7/19/2000 915 1/20/2003
817 Bridge 40% FOREST PK OVER GWYNNS FALLS 00103 772,433.00$     0% 308,512.31$       WILBUR SMITH 1 2/14/2001 1827 2/15/2006
776 Bridge 96% FRANKLINTOWN ROAD 98102  $       99,057.29 1 0.00 0%  $         94,698.29 STV 1 10/28/1998 1520 12/26/2002
790 Bridge 15% FREDERICK AVE BRIDGE 00095  $     970,848.00  0.00 0%  $       145,051.68 WBCM 3 1/3/2001 1825 1/2/2006
799 Bridge 19% HAWKINS POINT ROAD 00073 587,242.00$     2 9,524.00 0% 114,319.62$       CENTURY 3 5/23/2001 1827 5/24/2006
808 Traffic 0% HOWARD ST TRANS STUDY 00028  $       99,854.56  0.00 0%  $                     -   HARRIS 4 5/10/2000 1096 5/11/2003
310 Bridge 66% I-83 WIDENING 98012  $  1,367,106.31 2 738,769.00 54%  $    1,390,304.93 WHITMAN 7 8/6/1997 1826 8/6/2002
851 Bridge 1% LAFAYETTE AVE BRIDGE 01368  $     699,010.00  0.00 0%  $           8,826.71 WAL/MONT 3 1/30/2002 1460 1/29/2006
785 Traffic 94% LEXINGTON MALL 99066  $     151,475.00 3 58,388.00 39%  $       196,596.49 RKK 4 7/28/1999 1460 7/27/2003
873 Bridge 17% LOCH RAVEN RD 01053  $     149,818.30  0.00 0%  $         25,470.51 HARRIS 3 10/17/2001 760 11/16/2003
823 Reconst. 100% MARKET PLACE 00059  $     329,589.57 1 167,659.00 51%  $       497,248.75 ALPHA 12 4/5/2000 1000 12/31/2002
793 Reconst. 14% MILFORD AVENUE 00108 95,603.37$       13,603.83$         GREINER 5/23/2001 365 5/23/2002
683 Bridge 68% MONROE STREET VIADUCT 99080  $  1,279,590.00 0%  $       871,750.29 GANNETT 6 11/24/1999 1827 11/24/2004
789 Bridge 66% ON-CALL BRIDGE (98) 99051  $     700,000.00 499,936.00 12 0%  $       464,760.30 GREINER 1 4/21/1999 1825 4/19/2004
855 Bridge 79% ON CALL BRIDGE (00) 01003  $     500,000.00 410,167.25 3  $       393,137.30 JMT 3 2/21/2001 730 2/21/2003
884 Bridge 0% ON CALL BRIDGE (02) 01049  $     500,000.00 240,431.23 3 KCI 3 9/5/2001 730 9/5/2003
884 Bridge 0% ON CALL BRIDGE (02) 01058  $     500,000.00 202,745.59 8 0%  $                     -   SVERDRUP 3 10/31/2001 730 10/31/2003
902 Signals 0% ON CALL CONDUIT (02) 02034  $     500,000.00  $           1,585.52 STV 13 4/24/2002 730 4/23/2004
795 Reconst. 74% ON CALL HIGHWAYS (98) 99045  $     500,000.00 492,275.00 13 0%  $       369,870.26 RKK 5 4/28/1999 1096 4/28/2002
829 Reconst. 40% ON-CALL HIGHWAYS  (00) 00035  $     500,000.00 375,892.00 9 0%  $       198,990.60 WALLACE 5 2/23/2000 730 2/22/2002
829 Reconst. 64% ON-CALL HIGHWAYS (00) 00055  $     650,000.00 630,411.00 15 0%  $       418,861.43 STV 5 3/29/2000 1095 3/29/2003
829 Reconst. 87% ON-CALL HIGHWAYS (00) 00036  $     500,000.00 475,655.00 12 0%  $       436,694.10 JMT 5 3/1/2000 1095 3/1/2003
829 Resurf. 38% ON-CALL HIGHWAYS (00) 00033 500,000.00$     398,703.34 11 0% 190,911.30$       RUXTON 14 2/16/2000 1095 2/15/2003
829 Resurf. 41% ON-CALL HIGHWAYS (00) 00034 500,000.00$     336,786.93 7 0% 206,456.52$       GANNETT 5 2/16/2000 1095 2/15/2003
829 Resurf. 60% ON-CALL HIGHWAYS (00) 00037  $     500,000.00 473,983.00 18 0%  $       298,850.61 DEWBERRY 5 3/15/2000 1095 3/15/2003
829 Reconst. 47% ON-CALL HIGHWAYS (00) 00032  $     500,000.00 389,406.00 7 0%  $       236,326.42 PHOENIX 5 2/9/2000 730 2/8/2002
879 Rehab 11% ON CALL HIGHWAYS (02) 01050  $     500,000.00 191,111.00 5 0%  $         54,320.52 TRANSVIRON 14 9/5/2001 730 9/5/2003
879 Rehab 1% ON CALL HIGHWAYS (02) 01048  $     500,000.00 363,991.76 4 0%  $           4,040.54 STV 14 9/5/2001 730 9/5/2003
879 Rehab 0% ON CALL HIGHWAYS (02) 01055  $     500,000.00 113,070.00 3 0%  $                     -   RUXTON 14 9/19/2001 730 9/19/2003
879 Rehab 0% ON CALL HIGHWAYS (02) 01060  $     500,000.00 65,455.00 1 0%  $                     -   SVERDRUP 3 10/31/2001 730 10/31/2003
879 Rehab 0% ON CALL HIGHWAYS (02) 01054  $     500,000.00 375,945.37 3 0%  $                     -   DEWBERRY 14 11/14/2001 730 11/14/2003
803 Signals 34% ON-CALL LIGHTING (00) 00026  $     200,000.00 198,947.00 7 0%  $         68,368.32 SABRA 10 1/12/2000 1095 1/11/2003
840 Mgnt. 70% ON CALL TESTING/ CONST. (00) 00087  $     700,000.00 699,385.58 11 0%  $       491,817.61 JMT 11 9/13/2000 730 9/13/2002
810 Traffic 28% ON-CALL TRAFFIC (00) 00049 500,000.00$     384,427.00 7 0% 245,291.51$       GREENHORNE 4 3/8/2000 1095 3/8/2003
815 Traffic 11% ON CALL TRAFFIC VMS (00) 00038 500,000.00$     61,308.00 1 0% 56,964.22$         HNTB 4 5/17/2000 1460 5/16/2004
880 Traffic 0% ON CALL TRAFFIC (02) 01059  $     500,000.00 0.00  0%  $                     -   SABRA 4 1/2/2002 730 1/2/2004
679 Reconst. 70% PENN/CURTIS/BIRCH INTER. 99077  $     303,076.00 1 54,101.00 18%  $       251,012.50 STV 8 10/8/1997 1916 1/6/2003
558 Bridge 58% POTEE STREET  00357/00358  $     805,185.00 1 103,176.00 13%  $       528,552.60 KCI/PARSONS 7 5/17/2000 1820 5/11/2005
682 Bridge 52% RUSSELL STREET 99079  $  1,182,794.96 1 195,686.00 17%  $       721,530.30 JMT 6 12/8/1999 1583 4/8/2004
754 Traffic 92% WESTSIDE CORRIDOR 98103  $     299,803.38 2 0.00 0%  $       276,997.47 DMJM 4 12/9/1998 1277 6/8/2002
820 Reconst. 85% WILKENS AVENUE 00074 367,825.00$     0% 311,317.79$       WAL/MONT 2 9/20/2000 1095 9/20/2003
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00062 Alley Reconstruction 99 Days Behind District 1 & 6 00062 $442,403 $0 0% $229,114 Mahoney 1 6/25/01 270 6/28/02
00064 Alley Reconstruction On Schedule District 3 and 5 00064 $475,289 $0 0% $156,149 P&J 1 11/19/01 270 8/15/02
01005 Alley Reconstruction On Schedule District 2,4,5 and 6 01005 $358,215 $0 0% $183,991 Santos 1 03/04/02 270 11/28/02

98010
Bridge Construction & 
Reconstruction

Behind Schedule 120 
Days

Charles Street Bridge 98010 $14,152,833 15 $1,485,720 10% $13,536,305 Cherry Hill 3 5/15/00 800 11/20/02

00083
Bridge Construction & 
Reconstruction

On Schedule Hanover Street 00083 $1,094,615 $0 0% $0 Cianbro 3 5/10/02 120 9/6/02

00042 Footway Reconstruction On Schedule North and Northeast 00042 $236,269 $0 0% $149,137 E&T Concrete $2 1/24/02 150 6/22/02

98902 Reconstruction
Behind Schedule 365 

days
Hopkins Plaza 98902 $6,950,000 53 $1,389,748 20% $7,802,451 Facchina 1 1/10/00 730 3/15/03

00020 Reconstruction On Schedule Caroline Street 00020 $4,005,733 $0 0% $749,654 V&S 3 01/01/02 273 9/30/02
99015 Reconstruction On Schedule Coldspring Lane 99015 $1,162,533 $0 0% $291,038 Flanigan 3 03/11/02 180 9/6/02

00024 Reconstruction On Schedule
Ridgeview Ave. from Parkmont 

Ave. to Glenmore Ave.
00024 $1,004,765 $0 0% $308,371

Monumental 
Paving

3 03/18/02 120 7/15/02

00022 Reconstruction On Schedule Deepdene Road 00022 $310,190 $43,901
Monumental 
Paving

3 03/25/02 120 7/22/02

01034 Reconstruction On Schedule Wilkens Avenue 01034 $1,189,321 $0 0% $274,905
Monumental 
Paving

3 03/25/02 120 7/22/02

99349 Resurfacing 89 Days Behind I-83 99349 $5,423,793 $0 0% $1,082,516 Gray & Son 1 10/29/01 240 9/22/02
00002 Resurfacing On Schedule Highways South abd Southeast 00002 $598,611 1 $750 0% $412,256 Flanigan 1 11/19/01 210 6/16/02
00112 Resurfacing Behind 30 Days Pulaski Gateway 00112 $5,928,962 1 $9,450 0% $1,510,912 Flanigan 1 11/26/01 240 8/22/02
01024 Resurfacing Behind 30 Days Franklin and Mulberry 01024 $795,468 $0 0% $528,760 Potts & Callahan 1 12/03/01 210 6/30/02
00006 Resurfacing On Schedule Highways West 00006 $668,566 $0 0% $0 Flanigan 1 3/4/02 210 9/29/02
01017 Service Contract On Schedule Various Locations 01017 $187,875 $0 0% $17,740 Earth Engineering 1 10/15/01 730 10/14/03
01019 Service Contract On Schedule Various Locations 01019 $386,950 $0 0% $137,655 KCI 1 11/14/01 730 11/13/03
01018 Slab Repairs 40 Days Behind City Wide 01018 $187,702 $0 0% $53,459 L.F. Mahoney 2 2/19/02 60 5/29/02
00021 Streetscape 60 Days Behind Charles Street Streetscape 00021 $4,939,737 4 $25,026 1% $1,373,740 Flanigan 1 10/15/01 390 1/7/03

Sorted By: Description Page 1


